A Shared Community Vision
Electoral Area ‘A’ OCP Review
Process Timeline
(Subject to Change)

<table>
<thead>
<tr>
<th>2008</th>
<th>August</th>
<th>September</th>
<th>October</th>
<th>November</th>
<th>December</th>
</tr>
</thead>
</table>

- Background Document Preparation
- Open Houses
- Community Mapping Sessions
- Sustainability Principles Workshop
- Visioning Session

2009
- January
- February
- March
- June
- July - December

2010
- January
- February
- March
- April
- May
- June
- July
- August

- Community Workshops
- Committee Speaker Series
- Community Development Forum
- Review by Committee
- Develop 1st Draft of OCP
- Review by Committee
- Release 2nd Draft of OCP
- Draft OCP available for public review

2010
- September
- October

2011
- January
- February - March
- April - May

- 3 Open Houses
- Amend Draft
- 1st and 2nd Reading
- Referrals to agencies
- Public Hearing
- 3rd Reading
- Ministry of Community and Rural Development Approval
- OCP Adoption
- Initiate Cedar Village Planning Process
- OCP Implementation