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1.1 WORK OF THIS CONTRACT 

.1 Work of this Contract comprises the following: 

a. Utilities for temporary firehall buildings 
b. Demolition of existing firehall including hazardous materials abatement 
c. Construction of new firehall 
d. Associated sitework and utilities 
 

.2 Municipal Address:  230 Hobbs Road, Qualicum Beach, B.C. 

.3 Legal Description:  Lot 1, District Lot 80, Newcastle District, Plan 41282 

1.2 DIVISION OF WORK 

.1 Division of the Work among Subcontractors and Suppliers is solely Contractor's 
responsibility. Consultant and Owner assume no responsibility to act as an arbiter to 
establish subcontract limits between Sections or Divisions of the Work. 

1.3 SPECIFICATIONS LANGUAGE AND STYLE 

.1 These specifications are written in the imperative mood and in streamlined form. The 
imperative language is directed to Contractor, unless stated otherwise.   

.2 Complete sentences by reading "shall", " Contractor shall", "shall be", and similar phrases 
by inference. Where a colon (:) is used within sentences and phrases, read the words "shall 
be" by inference.   

.3 Fulfill and perform all indicated requirements whether stated imperatively or otherwise. 

.4 When used in the context of a Product, read the word “provide” to mean “supply and 
install to result in a complete installation ready for its intended use”.  

1.4 CONTRACT DOCUMENTS FOR CONTRUCTION PURPOSES 

.1 Owner will supply Contractor with a complete set of Contract Documents in electronic 
form before commencement of the Work. Contractor may print hard copies for 
construction purposes as required. 

1.5 DOCUMENTS AT THE SITE 

.1 Keep the following documents at Place of the Work, stored securely and in good order and 
available to Owner and Consultant in hard copy form: 

.1 Current Contract Documents, including Drawings, Specifications and addenda. 
 
.2 Change Orders, Change Directives, and Supplementary Instructions.  

 
.3 Reviewed Shop Drawings, Product data and samples. 
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.4 Field test reports and records. 
 

.5 Construction progress schedule. 
 

.6 Meeting minutes. 
 

.7 Manufacturer’s certifications. 
 

.8 Permits, inspection certificates, and other documents required by authorities having 
jurisdiction.  

 
.9 Current as-built drawings. 

 
.10 Material Safety Data Sheets (MSDS) for all controlled Products. 

 
1.6  CONTRACTOR’S USE OF PREMISES 

.1 Except as otherwise specified, Contractor has unrestricted use of Place of the Work from 
time of Contract award until Substantial Performance of the Work. 

.2 Confine Construction Equipment, Temporary Work, storage of Products, waste products 
and debris, and all other construction operations to limits required by laws, ordinances, 
permits, and Contract Documents, whichever is most restrictive. Do not unreasonably 
encumber Place of the Work.  

 
 

END OF SECTION 
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1.1 RESTRICTIONS ON USE OF PREMISES 

Limit use of site for Work, for storage, and for access, to allow;  

.1 Continued, unimpeded operation of the temporary firehall buildings. 

.2 Coordinate use of site under direction of Owner and Consultant. 

1.2 WORK SEQUENCE 

.1 Schedule and construct Work in stages to accommodate Owner's continued use of site 
during construction. 

.1 The Dashwood Volunteer Firehall will remain operational, from temporary onsite 
buildings, during the duration of demolition and construction. The Contractor shall 
not impede the operation of the firehall. 

.2 The temporary firehall building will be installed onsite, by others, prior to the start of 
Work. See attached diagram for approximate location of temporary firehall buildings. 

.2 Required stages: 
 

.1 Install temporary power and communication utilities to temporary firehall buildings. 
This includes coordination with BC Hydro for supply of permanent 3-phase power to 
the site. This process has been started by the Owner. 

.2 Once temporary firehall is operational, begin demolition of existing firehall including 
hazardous materials abatement. 

.3 Proceed with construction of new firehall. 

.4 Coordinate with Owner for removal of temporary buildings once Ready for Takeover 
has been achieved. Removal by others. 

1.3 OWNER OCCUPANCY 

.1 Owner will occupy site during entire construction period. 

.2 Cooperate with Owner in scheduling operations to minimize disruptions and to facilitate 
Owner usage. 

 
END OF SECTION 
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1.1 CASH ALLOWANCES FOR SUPPLY AND INSTALLATION OF PRODUCTS 

.1 Amount of each cash allowance includes: 
 

.1 All costs to provide the specified Products, including supply, installation, and related 
costs, excluding Value Added Taxes. 

 
.2 Subcontractor’s and sub-Subcontractor’s overheads and profits related to the cash 

allowance. 
 

.2 Amount of each cash allowance does not include Contractor’s overhead and profit, and 
other related costs, which shall be included in the Contract Price and not in the cash 
allowance. 

 
.3 Allow the stipulated sum of $15,000.00 for the supply and installation of exterior signage. 

 
1.2 EXPENDITURE OF CASH ALLOWANCES 

.1 Owner, through Consultant, will provide Contractor with documentation required to 
permit pricing of a cash allowance item. 

 
.2 Owner, through Consultant, may request Contractor to identify potential Suppliers or 

Subcontractors, as applicable, and to obtain at least three competitive prices for each cash 
allowance item. 

 
.3 Owner, through Consultant, may request the Contractor to disclose originals of all bids, 

quotations, and other price related information received from potential Suppliers or 
Subcontractors. 

 
.4 Owner, through Consultant, will determine by whom and for what amount each cash 

allowance item will be performed. Obtain Owner’s prior written approval in the form of a 
Change Order before entering into a subcontract, amending an existing subcontract, or 
performing own forces work included in a cash allowance. Upon issuance of the Change 
Order, the Contractor’s responsibilities for a cash allowance item shall be the same as for 
other work of the Contract. 

 

END OF SECTION 
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1.1 CONSTRUCTION START-UP MEETING 

.1 Promptly after Contract award, Contractor shall establish the time and location of a 
construction start-up meeting to review and discuss administrative procedures and 
responsibilities. Contractor shall notify Consultant and Owner at least 5 Working Days 
before the meeting. 

.2 Senior representatives of Owner, Consultant, subconsultants, and Contractor, including 
Contractor’s project manager and site superintendent, and major Subcontractors, shall be 
in attendance. 

.3 Contractor’s representative will chair the meeting and record and distribute the minutes. 

.4 Agenda will include following: 
.1 Appointment of official representatives of Owner, Contractor, Subcontractors, 

Consultant, and subconsultants. 
.2 Project communications. 
.3 Contract Documents for construction purposes. 
.4 Documents at the site. 
.5 Contractor’s use of premises. 
.6 Owner-supplied Products. 
.7 Work restrictions. 
.8 Cash allowance. 
.9 Construction progress meetings. 
.10 Construction progress schedule, including long lead time items.  
.11 Submittals schedule and procedures. 
.12 Quality requirements, including testing and inspection procedures. 
.13 Contractor’s mobilization. 
.14 Temporary utilities. 
.15 Existing utility services. 
.16 Construction facilities. 
.17 Temporary barriers and enclosures. 
.18 Field engineering and layout of work. 
.19 Site safety. 
.20 Site security. 
.21 Cleaning and waste management. 
.22 Closeout procedures and submittals. 
.23 Other items. 
 

1.2 CONSTRUCTION PROGRESS MEETINGS 

.1 Schedule regular bi-weekly construction progress meetings for the duration of the Work. 
Contractor shall prepare meeting agendas, chair the meetings, and record and distribute 
the minutes. 

.2 Arrange for and provide physical space for meetings. 

.3 Contractor shall record in the meeting minutes significant decisions and identify action 
items and action dates by attendees or the parties they represent. 
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.4 Contractor shall distribute copies of minutes within Three (3) Working Days after 
each meeting-to-meeting attendees and any affected parties who may not be in 
attendance.  

.5 Ensure that Subcontractors attend as and when appropriate to the progress of the 
Work. 

.6 Agenda for each meeting shall include the following, as a minimum: 
.1 Work progress since previous meeting. 
.2 Field observations, including any problems, difficulties, or concerns. 
.3 Construction progress schedule, including a two-week look-ahead. 
.4 Submittal schedule. 
.5 Proposed changes in the Work. 
.6 Requests for information. 
.7 Site safety issues. 
.8 Other business. 

END OF SECTION 
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1.1 SUMMARY 

.1 This Section specifies Contractor’s responsibilities for preparation and submission of 
schedules and other documentation related to tracking construction progress.  

 
.2 The purpose of submitting progress schedules is to: 
 

.1 inform Owner and Consultant of actual progress versus planned progress, and 
 
.2 provide assurance that scheduling issues are being proactively identified and 

addressed in a timely manner, and that planned progress is being maintained as 
closely as possible. 

 
1.2 CONSTRUCTION PROGRESS SCHEDULE 

.1 Format and Content: 
 

.1 Prepare schedule in the form of a Critical Path Method (CPM) Gantt chart using 
Microsoft Project. 

 
.2 Provide a work breakdown structure identifying key activities, work packages, and 

major milestones, including long delivery Products, inspection and testing activities, 
preparation and review of mock-ups, demonstration and training activities, and 
similar items, at a sufficient level of detail to effectively manage construction 
progress. 

 
.3 Indicate milestone dates for Ready-for-Takeover and Substantial Performance of the 

Work.  
 

.2 Submission:  
 

.1 Submit initial schedule to Owner and Consultant within 10Working Days after 
Contract award. 

 
.2 Submit schedule via e-mail as .pdf and Microsoft Project files. 
 
.3 Owner and Consultant will review format and content of initial schedule and request 

necessary changes, if any, within 5 10 Working Days after receipt. 
 
.4 If changes are required, resubmit finalized initial schedule within 5Working Days 

after return of review copy. 
 
.5 Submit updated progress schedule monthly to Owner and Consultant, indicating 

actual and projected start and finish dates with report date line and progress, critical 
path, and baseline comparison to current progress. 
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1.3 SUBMITTALS SCHEDULE 

.1 Format and Content: 
 

.1 Prepare schedule identifying all required Shop Drawing, Product data, and sample 
submissions, including samples required for testing. 

 
.2 Prepare schedule in electronic format.  
 
.3 Provide a separate line for each required submittal, organized by Specifications 

section names and numbers, and further broken down by individual Products and 
systems as required. 

 
.4 For each required submittal, show planned earliest date for initial submittal and latest 

date for return of reviewed submittal without causing delay. 
 

.5 Allow time in schedule for resubmission of submittals, should resubmission be 
necessary.  

 
.2 Submission: 
 

.1 Submit initial schedule to Owner and Consultant within 15Working Days after 
Contract award. 

 
.2 Submit schedule via e-mail as .pdf files. 
 
.3 Consultant will review format and content of initial schedule and request necessary 

changes, if any, within 5Working Days after receipt. 
 
.4 If changes are required, resubmit finalized schedule within 5Working Days after 

return of review copy. 
 
.5 Submit updated submittals schedule bi-weekly to Owner and Consultant. 
 

1.4 SCHEDULE MANAGEMENT 

.1 A schedule submitted as specified and accepted by Consultant shall become the baseline 
schedule and shall be used as the baseline for updates.  

 
.2 At each regular progress meeting, review and discuss current construction progress and 

submittals schedules with Consultant and Owner, including activities that are behind 
schedule and planned measures to regain schedule slippage in key areas on or near the 
critical path.  

 
.3 Activities considered behind schedule are those with start or completion dates later than 

the dates shown on the baseline schedule.  
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1.5 RECORDING ACTUAL SITE CONDITIONS ON AS-BUILT DRAWINGS 

 
.1 Obtain a hard copy set of construction Drawings for the purpose of creating as-built 

drawings. Record information and maintain as-built drawings in clean, dry and legible 
condition. 

.2 Clearly label each drawing as “AS-BUILT DRAWING”. Record information concurrently 
with construction progress. Do not conceal Work until required information is recorded. 

.3 Record actual construction including: 
 

.1 Measured depths of elements of foundation in relation to finish first floor datum. 
 
.2 Measured horizontal and vertical locations of underground utilities and 

appurtenances, referenced to permanent surface improvements. 
 
.3 Measured locations of pipes, ducts, conduits, outlets, fixtures, access panels, and 

appurtenances, referenced to visible and accessible features of construction. 
 
.4 Field changes of dimension and detail. 
 
.5 Changes made by Change Orders and Supplemental Instructions 
 
.6 References to Shop Drawings, where Shop Drawings show more detail. 

.4 Do not use as-built drawings for construction purposes. 

 
 
 
 
 

 

END OF SECTION 
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1.1 TEMPORARY UTILITIES - GENERAL 

.1 Provide temporary utilities as specified and as otherwise necessary to perform the Work 
expeditiously. 

.2 Provide temporary utilities for operation of the temporary Firehall buildings onsite. 

.3 Remove temporary utilities after use. 

1.2 TEMPORARY WATER SUPPLY 

.1 Connect to and use Owner’s existing water supply, from the existing hydrant on site, for 
temporary use during construction, subject to existing available volume and pressure.  
Install a water meter and backflow prevention as per water provider requirements.  

.2  Arrange and pay for necessary water supply connections and disconnections.  

.3  Provide a firehose connection for the temporary Firehall use. 

1.3 TEMPORARY HEATING AND VENTILATION 

.1 Arrange and pay for temporary heating and ventilation required during construction. 

.2 Vent construction heaters in enclosed spaces to the outside or use flameless type of 
construction heaters.  

.3 Provide temporary heat for the Work as required to: 
 

.1 Facilitate progress of Work. 
 
.2 Protect the Work against dampness and cold. 
 
.3 Prevent moisture condensation on surfaces, freezing, or other damage to finishes or 

stored Products. 
 
.4 Maintain specified minimum ambient temperatures and humidity levels for storage, 

installation and curing of Products. 
 

.4 Provide temporary ventilation for the Work as required to: 

.1 Prevent accumulations of fumes, exhaust, vapours, gases and other hazardous, 
noxious, or volatile substances in enclosed spaces, as required to maintain a safe 
work environment meeting applicable regulatory requirements. 

 
.5 Do not use permanent building heating and ventilation systems during construction. 

.6 New permanent building heating and ventilation systems may be used during construction, 
at Contractor’s option. If used during construction: 

.1 Contractor shall pay utility costs resulting from the use of permanent systems. 
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.2 Operate systems in a non-wasteful and energy efficient manner. Be responsible for 
any system damage. 

 
.3 Just prior to Ready-for-Takeover, replace filters, clean ductwork, and perform other 

required maintenance to ensure systems are in as near as new condition as possible. 
 
.4 Ensure that systems manufacturers’ warranties do not commence until the date of 

Ready-for-Takeover or, if manufacturers’ warranties do commence earlier when 
systems are put into use, arrange for necessary extension of manufacturers’ 
warranties, or provide equivalent coverage under Contractor’s warranty. 

 
1.4 TEMPORARY ELECTRICAL POWER AND LIGHTING 

.1 Connect to and use Owner’s existing electrical supply for temporary use during 
construction. Reimburse Owner’s utility costs based on metered usage. Install a sub-meter 
for this purpose at Contractor’s cost. 

.2 Contractor responsible for all work and costs associated with installation and connection 
of temporary power distribution equipment, including, but not limited to wiring/cabling, 
breakers, panels, and disconnects. 

.3 Contractor responsible for all work and costs associated with providing necessary 
temporary power supply to the temporary Firehall buildings, including wiring/cabling, 
breakers, panels, and disconnects. See Appendix A attached for temporary buildings 
locations and electrical requirements. 

.4 Existing maximum power supply of 230 V, single-phase, 200 amp, is available for 
temporary use during construction. 

.5 The future, permanent power supply to the property line, as shown in the Drawings, is 
currently under design by BC Hydro. The Contractor shall be responsible for coordination 
with BC Hydro to ensure limited power disruption to the site during change-over from the 
existing single-phase power supply to the permanent 3-phase supply.  

.6 Arrange and pay for necessary connections and disconnections of temporary power and 
lighting in accordance with regulatory requirements.  

.7 New permanent building power and lighting systems may be used during construction, at 
Contractor’s option. If used during construction: 

.1 Contractor shall pay utility costs resulting from the use of permanent systems. 
 
.2 Operate systems in a non-wasteful and energy efficient manner. Be responsible for 

any system damage. 
 
.3 Just prior to Ready-for-Takeover, replace lamps which have been used for more than 

2 months. 
 
.4 Ensure that systems manufacturers’ warranties do not commence until the date of 

Ready-for-Takeover or, if manufacturers’ warranties do commence earlier when 
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systems are put into use, arrange for necessary extension of manufacturers’ 
warranties, or provide equivalent coverage under Contractor’s warranty. 

 
END OF SECTION 
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1.1 CONTRUCTION FACILITIES - GENERAL 

.1 Provide temporary construction facilities as necessary for performance of the Work and in 
compliance with applicable regulatory requirements. 

.2 Maintain temporary construction facilities in good condition for the duration of the Work. 

.3 Remove temporary construction facilities from Place of the Work when no longer 
required. 

1.2 CONSTRUCTION PARKING 

.1 Limited parking will be permitted at Place of the Work at locations indicated on 
Drawings. 

.2 No parking will be permitted on the south side of the Place of Work, as continued, 
uninterrupted operation of the Firehall must be maintained. 

1.3 VEHICULAR ACCESS 

.1 Provide and maintain adequate access to Place of the Work. 

.2 Existing roads at Place of the Work may be used for access to Place of the Work, provided 
Contractor assumes responsibility for any damage caused by construction traffic, and 
prevents or promptly cleans up any mud tracking or material spillage.  

1.4 SITE OFFICES 

.1 Provide a temperature controlled and ventilated office, with suitable lighting, of sufficient 
size to accommodate site meetings. 

.2 Temporary Firehall buildings: 
 

.1 Provide power, internet, and telephone services to the temporary Firehall buildings on 
  site. 
.2 The power, internet, and telephone services to the existing Firehall building must be 

     transferred to the temporary Firehall buildings prior to the start of demolition of the 
     existing Firehall. 

.3 Temporary firehall buildings will consist of three (3) 20’x40’ fabric covered 
  buildings with 3-phase electric heaters, one (1) 10’x52’ office trailer, and one (1) 
  small washroom building. 
 

1.5 SANITARY FACILITIES 

.1 Provide sanitary facilities for workers.  

.2 Do not use permanent washroom facilities during construction. 

.3 Keep sanitary facilities clean and fully stocked with the necessary supplies. 
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1.6 FIRE PROTECTION 

.1 Provide and maintain temporary fire protection systems and equipment during 
construction. 

1.7 PROJECT IDENTIFICATION SIGNS 

.1 Provide one Project identification sign. Graphics and text shall indicate name of Project, 
name and logo of Owner, Consultant, and Contractor.  

.2 Submit Shop Drawing for Project identification sign including graphics and text. 

.3 Erect sign within four weeks of Contract award in a location directed or approved by 
Owner. 

.4 No other signs or advertisements, other than safety, warning, or directional signs, are 
permitted without Owner’s prior approval. 

 

END OF SECTION 
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1.1 BARRIERS AND ENCLOSURES - GENERAL 

.1 Provide temporary barriers and enclosures necessary to protect the public and building 
occupants and to secure Place of the Work during performance of the Work. 

.2 Comply with applicable regulatory requirements. 

.3 Maintain temporary barriers and enclosures in good condition for the duration of the 
Work. 

.4 Remove temporary barriers and enclosures from Place of the Work when no longer 
required. 

1.2 FENCING 

.1 Erect temporary security and safety site fencing of type and height determined by 
Contractor, subject to applicable regulatory requirements. 

.2 Provide lockable access gates as required to facilitate construction access.  

1.3 FIRE ROUTES 

.1 Maintain fire access routes, including overhead clearances, for use by emergency response 
vehicles. 

1.4 PROTECTION OF BUILDING FINISHES 

.1 Provide necessary temporary barriers and enclosures to protect completed or partially 
completed finished surfaces from damage during performance of the Work. 

 

END OF SECTION 
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1.1 SURVEYOR QUALIFICATIONS 

.1 Engage a registered land surveyor, licensed to practice in Place of the Work.  

1.2 SUBMITTALS 

.1 Submit name and address of registered land surveyor performing survey work. 

.2 Submit to Owner and Consultant the survey of the Work prepared and issued by a 
registered land surveyor on completion of the building footings and foundations ,as 
required by authorities having jurisdiction, and on completion of the Work. 

 
1.3 SURVEY REFERENCE POINTS 

.1 Locate and confirm permanent reference points prior to starting site work. Preserve and 
protect permanent reference points on site during construction. 

.2 Do not change or relocate reference points without prior written notice to Consultant. 

.3 Report to Consultant when a reference point is lost or destroyed or requires relocation 
because of necessary changes in grades or locations. Require registered land surveyor to 
replace reference points in accordance with original survey. 

1.4 SURVEY REQUIREMENTS 

.1 Establish sufficient permanent benchmarks on site, referenced to established benchmarks 
by survey control points.  

.2 Confirm that existing survey reference points are in accordance with Owner’s survey and 
property limits. 

.3 Establish initial lines and levels for building layout. 

.4 Maintain a complete, accurate log of control and survey work as it progresses. Record 
locations with horizontal and vertical data in project record documents.  

1.5 EXISTING UTILITIES AND STRUCTURES 

.1 Before commencing excavation, drilling or other earthwork, establish or confirm location 
and extent of all existing underground utilities and structures in work area.  

.2 Promptly notify Consultant if underground utilities, structures, or their locations differ 
from those indicated in Contract Documents or in available project information. 
Consultant will provide appropriate direction. 

.3 Record locations of maintained, re-routed and abandoned utility lines. 

1.6 VERIFICATION OF EXISTING CONDITIONS 

.1 Where work specified in any Section is dependent on the work of another Section or 
Sections having been properly completed, verify that work is complete and, in a condition, 
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suitable to receive the subsequent work. Commencement of work of a Section that is 
dependent on the work of another Section or Sections having been properly completed, 
means acceptance of the existing conditions. 

.2 Verify that ambient conditions are suitable before commencing the work of any Section 
and will remain suitable for as long as required for proper setting, curing, or drying of 
Products used.  

.3 Ensure that substrate surfaces are clean, dimensionally stable, cured and free of 
contaminants. 

.4 Notify Consultant in writing of unacceptable conditions. 

 

END OF SECTION 
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1.1 SUMMARY 

.1 Demonstrate and provide training to Owner’s personnel on operation and maintenance of 
equipment, building envelope, and systems prior to scheduled date of Ready-for-Takeover 
of the Work. 

.2 Owner will provide list of personnel to receive training and will coordinate their 
attendance at agreed upon times. 

.3 Coordinate and schedule demonstration and training provided by Subcontractors and 
Suppliers. 

1.2 SUBMITTALS 

.1 Submit proposed dates, times, durations, and locations for demonstration and training of 
each item of equipment and each system for which demonstration and training is required. 
Allow sufficient time for training and demonstration for each item of equipment or 
system, or time as may be specified in technical Specifications.  

 
.2 Consultant and Owner will review submittal and advise Contractor of any necessary 

revisions. 

.3 Submit report(s) within 5 Working Days after completion of demonstration and training: 

.1 identifying time and date of each demonstration and training session, 

.2 summarizing the demonstration and training performed, and 

.3 including a list of attendees.  
 

1.3 PREREQUISITES TO DEMONSTRATION AND TRAINING 

.1 Testing, adjusting, and balancing has been performed in accordance with Contract 
Documents. 

.2 Equipment and systems are fully operational. 

.3 Copy of completed operation and maintenance manual is available for use in 
demonstration and training. 

.4 Conditions for demonstration and training comply with requirements specified in technical 
Specifications.  
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1.4 DEMONSTRATION AND TRAINING 

.1 Demonstrate start-up, operation, control, adjustment, trouble-shooting, servicing, and 
maintenance of each item of equipment and system. 

.2 Review operation and maintenance manual in detail to explain all aspects of operation and 
maintenance. 

.3 Prepare and insert additional information in operation and maintenance manual if 
required. 

 

END OF SECTION 
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	.10 Material Safety Data Sheets (MSDS) for all controlled Products.


	1.6  CONTRACTOR’S USE OF PREMISES
	.1 Except as otherwise specified, Contractor has unrestricted use of Place of the Work from time of Contract award until Substantial Performance of the Work.
	.2 Confine Construction Equipment, Temporary Work, storage of Products, waste products and debris, and all other construction operations to limits required by laws, ordinances, permits, and Contract Documents, whichever is most restrictive. Do not unr...


	CCDC 01 14 00 - Work Restrictions - Draft - GSP Edits
	1.1 RESTRICTIONS ON USE OF PREMISES
	.1 Continued, unimpeded operation of the temporary firehall buildings.
	.2 Coordinate use of site under direction of Owner and Consultant.

	1.2 WORK SEQUENCE
	.1 Schedule and construct Work in stages to accommodate Owner's continued use of site during construction.
	.1 The Dashwood Volunteer Firehall will remain operational, from temporary onsite buildings, during the duration of demolition and construction. The Contractor shall not impede the operation of the firehall.
	.2 The temporary firehall building will be installed onsite, by others, prior to the start of Work. See attached diagram for approximate location of temporary firehall buildings.

	.2 Required stages:
	.1 Install temporary power and communication utilities to temporary firehall buildings. This includes coordination with BC Hydro for supply of permanent 3-phase power to the site. This process has been started by the Owner.
	.2 Once temporary firehall is operational, begin demolition of existing firehall including hazardous materials abatement.
	.3 Proceed with construction of new firehall.
	.4 Coordinate with Owner for removal of temporary buildings once Ready for Takeover has been achieved. Removal by others.


	1.3 OWNER OCCUPANCY
	.1 Owner will occupy site during entire construction period.
	.2 Cooperate with Owner in scheduling operations to minimize disruptions and to facilitate Owner usage.


	CCDC 01 21 00 - Allowances - Draft - GSP Edits
	1.1 CASH ALLOWANCES FOR SUPPLY AND INSTALLATION OF PRODUCTS
	.1 Amount of each cash allowance includes:
	.1 All costs to provide the specified Products, including supply, installation, and related costs, excluding Value Added Taxes.
	.2 Subcontractor’s and sub-Subcontractor’s overheads and profits related to the cash allowance.

	.2 Amount of each cash allowance does not include Contractor’s overhead and profit, and other related costs, which shall be included in the Contract Price and not in the cash allowance.
	.3 Allow the stipulated sum of $15,000.00 for the supply and installation of exterior signage.

	1.2 EXPENDITURE OF CASH ALLOWANCES
	.1 Owner, through Consultant, will provide Contractor with documentation required to permit pricing of a cash allowance item.
	.2 Owner, through Consultant, may request Contractor to identify potential Suppliers or Subcontractors, as applicable, and to obtain at least three competitive prices for each cash allowance item.
	.3 Owner, through Consultant, may request the Contractor to disclose originals of all bids, quotations, and other price related information received from potential Suppliers or Subcontractors.
	.4 Owner, through Consultant, will determine by whom and for what amount each cash allowance item will be performed. Obtain Owner’s prior written approval in the form of a Change Order before entering into a subcontract, amending an existing subcontra...


	CCDC 01 31 19 - Project Meetings - Draft - GSP Edits
	1.1 CONSTRUCTION START-UP MEETING
	.1 Promptly after Contract award, Contractor shall establish the time and location of a construction start-up meeting to review and discuss administrative procedures and responsibilities. Contractor shall notify Consultant and Owner at least 5 Working...
	.2 Senior representatives of Owner, Consultant, subconsultants, and Contractor, including Contractor’s project manager and site superintendent, and major Subcontractors, shall be in attendance.
	.3 Contractor’s representative will chair the meeting and record and distribute the minutes.
	.4 Agenda will include following:
	.1 Appointment of official representatives of Owner, Contractor, Subcontractors, Consultant, and subconsultants.
	.2 Project communications.
	.3 Contract Documents for construction purposes.
	.4 Documents at the site.
	.5 Contractor’s use of premises.
	.6 Owner-supplied Products.
	.7 Work restrictions.
	.8 Cash allowance.
	.9 Construction progress meetings.
	.10 Construction progress schedule, including long lead time items.
	.11 Submittals schedule and procedures.
	.12 Quality requirements, including testing and inspection procedures.
	.13 Contractor’s mobilization.
	.14 Temporary utilities.
	.15 Existing utility services.
	.16 Construction facilities.
	.17 Temporary barriers and enclosures.
	.18 Field engineering and layout of work.
	.19 Site safety.
	.20 Site security.
	.21 Cleaning and waste management.
	.22 Closeout procedures and submittals.
	.23 Other items.


	1.2 CONSTRUCTION PROGRESS MEETINGS
	.1 Schedule regular bi-weekly construction progress meetings for the duration of the Work. Contractor shall prepare meeting agendas, chair the meetings, and record and distribute the minutes.
	.2 Arrange for and provide physical space for meetings.
	.3 Contractor shall record in the meeting minutes significant decisions and identify action items and action dates by attendees or the parties they represent.
	.4 Contractor shall distribute copies of minutes within Three (3) Working Days after each meeting-to-meeting attendees and any affected parties who may not be in attendance.
	.5 Ensure that Subcontractors attend as and when appropriate to the progress of the Work.
	.6 Agenda for each meeting shall include the following, as a minimum:
	.1 Work progress since previous meeting.
	.2 Field observations, including any problems, difficulties, or concerns.
	.3 Construction progress schedule, including a two-week look-ahead.
	.4 Submittal schedule.
	.5 Proposed changes in the Work.
	.6 Requests for information.
	.7 Site safety issues.
	.8 Other business.



	CCDC 01 32 00 - Construction Progress Documentation - Draft - GSP Edits
	1.1 SUMMARY
	.1 This Section specifies Contractor’s responsibilities for preparation and submission of schedules and other documentation related to tracking construction progress.
	.2 The purpose of submitting progress schedules is to:
	.1 inform Owner and Consultant of actual progress versus planned progress, and
	.2 provide assurance that scheduling issues are being proactively identified and addressed in a timely manner, and that planned progress is being maintained as closely as possible.


	1.2 CONSTRUCTION PROGRESS SCHEDULE
	.1 Format and Content:
	.1 Prepare schedule in the form of a Critical Path Method (CPM) Gantt chart using Microsoft Project.
	.2 Provide a work breakdown structure identifying key activities, work packages, and major milestones, including long delivery Products, inspection and testing activities, preparation and review of mock-ups, demonstration and training activities, and ...
	.3 Indicate milestone dates for Ready-for-Takeover and Substantial Performance of the Work.

	.2 Submission:
	.1 Submit initial schedule to Owner and Consultant within 10Working Days after Contract award.
	.2 Submit schedule via e-mail as .pdf and Microsoft Project files.
	.3 Owner and Consultant will review format and content of initial schedule and request necessary changes, if any, within 5 10 Working Days after receipt.
	.4 If changes are required, resubmit finalized initial schedule within 5Working Days after return of review copy.
	.5 Submit updated progress schedule monthly to Owner and Consultant, indicating actual and projected start and finish dates with report date line and progress, critical path, and baseline comparison to current progress.


	1.3 SUBMITTALS SCHEDULE
	.1 Format and Content:
	.1 Prepare schedule identifying all required Shop Drawing, Product data, and sample submissions, including samples required for testing.
	.2 Prepare schedule in electronic format.
	.3 Provide a separate line for each required submittal, organized by Specifications section names and numbers, and further broken down by individual Products and systems as required.
	.4 For each required submittal, show planned earliest date for initial submittal and latest date for return of reviewed submittal without causing delay.
	.5 Allow time in schedule for resubmission of submittals, should resubmission be necessary.

	.2 Submission:
	.1 Submit initial schedule to Owner and Consultant within 15Working Days after Contract award.
	.2 Submit schedule via e-mail as .pdf files.
	.3 Consultant will review format and content of initial schedule and request necessary changes, if any, within 5Working Days after receipt.
	.4 If changes are required, resubmit finalized schedule within 5Working Days after return of review copy.
	.5 Submit updated submittals schedule bi-weekly to Owner and Consultant.


	1.4 SCHEDULE MANAGEMENT
	.1 A schedule submitted as specified and accepted by Consultant shall become the baseline schedule and shall be used as the baseline for updates.
	.2 At each regular progress meeting, review and discuss current construction progress and submittals schedules with Consultant and Owner, including activities that are behind schedule and planned measures to regain schedule slippage in key areas on or...
	.3 Activities considered behind schedule are those with start or completion dates later than the dates shown on the baseline schedule.

	1.5 RECORDING ACTUAL SITE CONDITIONS ON AS-BUILT DRAWINGS
	.1 Obtain a hard copy set of construction Drawings for the purpose of creating as-built drawings. Record information and maintain as-built drawings in clean, dry and legible condition.
	.2 Clearly label each drawing as “AS-BUILT DRAWING”. Record information concurrently with construction progress. Do not conceal Work until required information is recorded.
	.3 Record actual construction including:
	.1 Measured depths of elements of foundation in relation to finish first floor datum.
	.2 Measured horizontal and vertical locations of underground utilities and appurtenances, referenced to permanent surface improvements.
	.3 Measured locations of pipes, ducts, conduits, outlets, fixtures, access panels, and appurtenances, referenced to visible and accessible features of construction.
	.4 Field changes of dimension and detail.
	.5 Changes made by Change Orders and Supplemental Instructions
	.6 References to Shop Drawings, where Shop Drawings show more detail.

	.4 Do not use as-built drawings for construction purposes.


	CCDC 01 51 00 - Temporary Utilities - Draft - GSP Edits
	1.1 TEMPORARY UTILITIES - GENERAL
	.1 Provide temporary utilities as specified and as otherwise necessary to perform the Work expeditiously.
	.2 Provide temporary utilities for operation of the temporary Firehall buildings onsite.
	.3 Remove temporary utilities after use.

	1.2 TEMPORARY WATER SUPPLY
	.1 Connect to and use Owner’s existing water supply, from the existing hydrant on site, for temporary use during construction, subject to existing available volume and pressure.  Install a water meter and backflow prevention as per water provider requ...
	.2  Arrange and pay for necessary water supply connections and disconnections.
	.3  Provide a firehose connection for the temporary Firehall use.

	1.3 TEMPORARY HEATING AND VENTILATION
	.1 Arrange and pay for temporary heating and ventilation required during construction.
	.2 Vent construction heaters in enclosed spaces to the outside or use flameless type of construction heaters.
	.3 Provide temporary heat for the Work as required to:
	.1 Facilitate progress of Work.
	.2 Protect the Work against dampness and cold.
	.3 Prevent moisture condensation on surfaces, freezing, or other damage to finishes or stored Products.
	.4 Maintain specified minimum ambient temperatures and humidity levels for storage, installation and curing of Products.

	.4 Provide temporary ventilation for the Work as required to:
	.1 Prevent accumulations of fumes, exhaust, vapours, gases and other hazardous, noxious, or volatile substances in enclosed spaces, as required to maintain a safe work environment meeting applicable regulatory requirements.

	.5 Do not use permanent building heating and ventilation systems during construction.
	.6 New permanent building heating and ventilation systems may be used during construction, at Contractor’s option. If used during construction:
	.1 Contractor shall pay utility costs resulting from the use of permanent systems.
	.2 Operate systems in a non-wasteful and energy efficient manner. Be responsible for any system damage.
	.3 Just prior to Ready-for-Takeover, replace filters, clean ductwork, and perform other required maintenance to ensure systems are in as near as new condition as possible.
	.4 Ensure that systems manufacturers’ warranties do not commence until the date of Ready-for-Takeover or, if manufacturers’ warranties do commence earlier when systems are put into use, arrange for necessary extension of manufacturers’ warranties, or ...


	1.4 TEMPORARY ELECTRICAL POWER AND LIGHTING
	.1 Connect to and use Owner’s existing electrical supply for temporary use during construction. Reimburse Owner’s utility costs based on metered usage. Install a sub-meter for this purpose at Contractor’s cost.
	.2 Contractor responsible for all work and costs associated with installation and connection of temporary power distribution equipment, including, but not limited to wiring/cabling, breakers, panels, and disconnects.
	.3 Contractor responsible for all work and costs associated with providing necessary temporary power supply to the temporary Firehall buildings, including wiring/cabling, breakers, panels, and disconnects. See Appendix A attached for temporary buildin...
	.4 Existing maximum power supply of 230 V, single-phase, 200 amp, is available for temporary use during construction.
	.5 The future, permanent power supply to the property line, as shown in the Drawings, is currently under design by BC Hydro. The Contractor shall be responsible for coordination with BC Hydro to ensure limited power disruption to the site during chang...
	.6 Arrange and pay for necessary connections and disconnections of temporary power and lighting in accordance with regulatory requirements.
	.7 New permanent building power and lighting systems may be used during construction, at Contractor’s option. If used during construction:
	.1 Contractor shall pay utility costs resulting from the use of permanent systems.
	.2 Operate systems in a non-wasteful and energy efficient manner. Be responsible for any system damage.
	.3 Just prior to Ready-for-Takeover, replace lamps which have been used for more than 2 months.
	.4 Ensure that systems manufacturers’ warranties do not commence until the date of Ready-for-Takeover or, if manufacturers’ warranties do commence earlier when systems are put into use, arrange for necessary extension of manufacturers’ warranties, or ...



	CCDC 01 52 00 - Construction Facilities - Draft - GSP Edits
	1.1 CONTRUCTION FACILITIES - GENERAL
	.1 Provide temporary construction facilities as necessary for performance of the Work and in compliance with applicable regulatory requirements.
	.2 Maintain temporary construction facilities in good condition for the duration of the Work.
	.3 Remove temporary construction facilities from Place of the Work when no longer required.

	1.2 CONSTRUCTION PARKING
	.1 Limited parking will be permitted at Place of the Work at locations indicated on Drawings.
	.2 No parking will be permitted on the south side of the Place of Work, as continued, uninterrupted operation of the Firehall must be maintained.

	1.3 VEHICULAR ACCESS
	.1 Provide and maintain adequate access to Place of the Work.
	.2 Existing roads at Place of the Work may be used for access to Place of the Work, provided Contractor assumes responsibility for any damage caused by construction traffic, and prevents or promptly cleans up any mud tracking or material spillage.

	1.4 SITE OFFICES
	.1 Provide a temperature controlled and ventilated office, with suitable lighting, of sufficient size to accommodate site meetings.
	.2 Temporary Firehall buildings:
	.1 Provide power, internet, and telephone services to the temporary Firehall buildings on
	site.
	.2 The power, internet, and telephone services to the existing Firehall building must be
	transferred to the temporary Firehall buildings prior to the start of demolition of the
	existing Firehall.
	.3 Temporary firehall buildings will consist of three (3) 20’x40’ fabric covered
	buildings with 3-phase electric heaters, one (1) 10’x52’ office trailer, and one (1)
	small washroom building.


	1.5 SANITARY FACILITIES
	.1 Provide sanitary facilities for workers.
	.2 Do not use permanent washroom facilities during construction.
	.3 Keep sanitary facilities clean and fully stocked with the necessary supplies.

	1.6 FIRE PROTECTION
	.1 Provide and maintain temporary fire protection systems and equipment during construction.

	1.7 PROJECT IDENTIFICATION SIGNS
	.1 Provide one Project identification sign. Graphics and text shall indicate name of Project, name and logo of Owner, Consultant, and Contractor.
	.2 Submit Shop Drawing for Project identification sign including graphics and text.
	.3 Erect sign within four weeks of Contract award in a location directed or approved by Owner.
	.4 No other signs or advertisements, other than safety, warning, or directional signs, are permitted without Owner’s prior approval.


	CCDC 01 56 00 - Temporary Barriers and Enclosures - Draft - GSP Edits
	1.1 BARRIERS AND ENCLOSURES - GENERAL
	.1 Provide temporary barriers and enclosures necessary to protect the public and building occupants and to secure Place of the Work during performance of the Work.
	.2 Comply with applicable regulatory requirements.
	.3 Maintain temporary barriers and enclosures in good condition for the duration of the Work.
	.4 Remove temporary barriers and enclosures from Place of the Work when no longer required.

	1.2 FENCING
	.1 Erect temporary security and safety site fencing of type and height determined by Contractor, subject to applicable regulatory requirements.
	.2 Provide lockable access gates as required to facilitate construction access.

	1.3 FIRE ROUTES
	.1 Maintain fire access routes, including overhead clearances, for use by emergency response vehicles.

	1.4 PROTECTION OF BUILDING FINISHES
	.1 Provide necessary temporary barriers and enclosures to protect completed or partially completed finished surfaces from damage during performance of the Work.


	CCDC 01 71 00 - Examination and Preparation - Draft - GSP Edits
	1.1 SURVEYOR QUALIFICATIONS
	.1 Engage a registered land surveyor, licensed to practice in Place of the Work.

	1.2 SUBMITTALS
	.1 Submit name and address of registered land surveyor performing survey work.
	.2 Submit to Owner and Consultant the survey of the Work prepared and issued by a registered land surveyor on completion of the building footings and foundations ,as required by authorities having jurisdiction, and on completion of the Work.

	1.3 SURVEY REFERENCE POINTS
	.1 Locate and confirm permanent reference points prior to starting site work. Preserve and protect permanent reference points on site during construction.
	.2 Do not change or relocate reference points without prior written notice to Consultant.
	.3 Report to Consultant when a reference point is lost or destroyed or requires relocation because of necessary changes in grades or locations. Require registered land surveyor to replace reference points in accordance with original survey.

	1.4 SURVEY REQUIREMENTS
	.1 Establish sufficient permanent benchmarks on site, referenced to established benchmarks by survey control points.
	.2 Confirm that existing survey reference points are in accordance with Owner’s survey and property limits.
	.3 Establish initial lines and levels for building layout.
	.4 Maintain a complete, accurate log of control and survey work as it progresses. Record locations with horizontal and vertical data in project record documents.

	1.5 EXISTING UTILITIES AND STRUCTURES
	.1 Before commencing excavation, drilling or other earthwork, establish or confirm location and extent of all existing underground utilities and structures in work area.
	.2 Promptly notify Consultant if underground utilities, structures, or their locations differ from those indicated in Contract Documents or in available project information. Consultant will provide appropriate direction.
	.3 Record locations of maintained, re-routed and abandoned utility lines.

	1.6 VERIFICATION OF EXISTING CONDITIONS
	.1 Where work specified in any Section is dependent on the work of another Section or Sections having been properly completed, verify that work is complete and, in a condition, suitable to receive the subsequent work. Commencement of work of a Section...
	.2 Verify that ambient conditions are suitable before commencing the work of any Section and will remain suitable for as long as required for proper setting, curing, or drying of Products used.
	.3 Ensure that substrate surfaces are clean, dimensionally stable, cured and free of contaminants.
	.4 Notify Consultant in writing of unacceptable conditions.


	CCDC 01 79 00 - Demonstration and Training - Draft - GSP Edits
	1.1 SUMMARY
	.1 Demonstrate and provide training to Owner’s personnel on operation and maintenance of equipment, building envelope, and systems prior to scheduled date of Ready-for-Takeover of the Work.
	.2 Owner will provide list of personnel to receive training and will coordinate their attendance at agreed upon times.
	.3 Coordinate and schedule demonstration and training provided by Subcontractors and Suppliers.

	1.2 SUBMITTALS
	.1 Submit proposed dates, times, durations, and locations for demonstration and training of each item of equipment and each system for which demonstration and training is required. Allow sufficient time for training and demonstration for each item of ...
	.2 Consultant and Owner will review submittal and advise Contractor of any necessary revisions.
	.3 Submit report(s) within 5 Working Days after completion of demonstration and training:
	.1 identifying time and date of each demonstration and training session,
	.2 summarizing the demonstration and training performed, and
	.3 including a list of attendees.


	1.3 PREREQUISITES TO DEMONSTRATION AND TRAINING
	.1 Testing, adjusting, and balancing has been performed in accordance with Contract Documents.
	.2 Equipment and systems are fully operational.
	.3 Copy of completed operation and maintenance manual is available for use in demonstration and training.
	.4 Conditions for demonstration and training comply with requirements specified in technical Specifications.

	1.4 DEMONSTRATION AND TRAINING
	.1 Demonstrate start-up, operation, control, adjustment, trouble-shooting, servicing, and maintenance of each item of equipment and system.
	.2 Review operation and maintenance manual in detail to explain all aspects of operation and maintenance.
	.3 Prepare and insert additional information in operation and maintenance manual if required.



